edukare

Prototype Deadlines

Task	Deadline
Frontend	29th June
Backend + Database	20th July
Testing and changes	22nd – 27th
Expected Deployment	1st week of August